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ESTIMATE RUN 04/19/2010

ESTIMATE SUMMARY 14:36:50

CONTID: C17140         ESTIMATE NO: 0002 FINL 2005

PCN: 17140-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 and Holman Ave. Traffic Signal Installation PERCENT TIME:

PROJECT NO: NH0502-062                    

US 50 and Holman Ave. Traffic Signal Installation

NAME OF ROAD: 050A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 04/19/2010 DATE TIME STARTED 09/15/2009

26898 E. HWY 96 DATE LET 08/20/2009 DATE WORK BEGAN 09/18/2009

 DATE AWARDED 08/25/2009 DATE TIME STOPPED 11/13/2009

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 11/13/2009

PUEBLO CO 81001     719-948-3343 DATE NOTICE TO PROCEED 09/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 262,976.03 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 252,352.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,785.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

3,785.28

$

$

$

$

262,976.03

0.00

262,976.03

0.00

262,976.03

0.00

0.00

262,976.03

0.00

AMOUNT DUE 262,976.03 3,785.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,785.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0 TIME ALLOW: 11/13/2009 ??:??:??

ORIG TIME ALLOW: 11/13/2009 ??:??:??
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PCN: 17140-BID    ESTIMATE RUN 04/19/2010

PROJECT: NH0502-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 23.000

0.000

202-00200  
 

23.000

SY  

14.00000 322.0023.000

0.00

0010 REMOVAL OF CURB AND GUTTER 84.000

0.000

202-00203  
 

84.000

LF  

8.80000 739.2084.000

0.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 3,020.000

0.000

202-00240  
 

3,020.000

SY  

2.36000 7,127.203,020.000

0.00

0020 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

210.00000 420.002.000

0.00

0025 SAWING CONCRETE (6 INCH) 102.000

0.000

202-05006  
 

102.000

LF  

2.10000 214.20102.000

0.00

0030 UNCLASSIFIED EXCAVATION 29.000

0.000

203-00000  
 

29.000

CY  

49.00000 1,421.0029.000

0.00

0035 POTHOLING 13.500

0.000

203-01597  
 

13.500

HOUR

140.00000 1,890.0013.500

0.00

0040 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

300.00000 300.001.000

0.00

0045 STORM DRAIN INLET PROTECTION (TYPE 1) 20.000

0.000

208-00051  
 

20.000

LF  

11.00000 220.0020.000

0.00

0050 ADJUST MANHOLE 3.000

0.000

210-04010  
 

3.000

EACH

725.00000 2,175.003.000

0.00

0055 SEEDING (NATIVE) 0.100

0.000

212-00006  
 

0.100

ACRE

2,000.00000 200.000.100

0.00
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PCN: 17140-BID    ESTIMATE RUN 04/19/2010

PROJECT: NH0502-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE STRAW) 0.100

0.000

213-00004  
 

0.100

ACRE

2,500.00000 250.000.100

0.00

0065 MULCH TACKIFIER 10.000

0.000

213-00061  
 

10.000

LB  

20.00000 200.0010.000

0.00

0070 AGGREGATE BASE COURSE (CLASS 6) 22.000

0.000

304-06000  
 

22.000

TON 

53.00000 1,166.0022.000

0.00

0075 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 393.340

0.000

403-34721  
 

393.340

TON 

96.70000 38,035.98393.340

0.00

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 160.100

0.000

411-10255  
 

160.100

GAL 

4.00000 640.40160.100

0.00

0085 DRILLED CAISSON (18 INCH) 8.000

0.000

503-00018  
 

8.000

LF  

156.00000 1,248.008.000

0.00

0090 DRILLED CAISSON (36 INCH) 30.000

0.000

503-00036  
 

30.000

LF  

560.00000 16,800.0030.000

0.00

0095 CONCRETE SIDEWALK (6 INCH) 48.000

0.000

608-00006  
 

48.000

SY  

52.10000 2,500.8048.000

0.00

0100 CONCRETE CURB RAMP 16.000

0.000

608-00010  
 

16.000

SY  

99.00000 1,584.0016.000

0.00

0105 CURB AND GUTTER TYPE 2 (SECTION II-B) 84.000

0.000

609-21020  
 

84.000

LF  

31.00000 2,604.0084.000

0.00

0110 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 24.000

0.000

610-00026  
 

24.000

SF  

21.00000 504.0024.000

0.00
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PCN: 17140-BID    ESTIMATE RUN 04/19/2010

PROJECT: NH0502-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 INCH ELECTRICAL CONDUIT (PLASTIC) 385.000

0.000

613-01200  
 

385.000

LF  

16.00000 6,160.00385.000

0.00

0120 3 INCH ELECTRICAL CONDUIT (PLASTIC) 653.000

0.000

613-01300  
 

653.000

LF  

18.90000 12,341.70653.000

0.00

0125 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

6,200.00000 6,200.001.000

0.00

0130 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

410.00000 820.002.000

0.00

0135 SIGN PANEL (CLASS I) 56.500

0.000

614-00011  
 

56.500

SF  

21.50000 1,214.7556.500

0.00

0140 SIGN PANEL (CLASS II) 9.000

0.000

614-00012  
 

9.000

SF  

19.40000 174.609.000

0.00

0145 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 23.000

0.000

614-01585  
 

23.000

LF  

23.50000 540.5023.000

0.00

0150 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 2.000

0.000

614-01588  
 

2.000

EACH

210.00000 420.002.000

0.00

0155 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000

0.000

614-70150  
 

4.000

EACH

490.00000 1,960.004.000

0.00

0160 TRAFFIC SIGNAL FACE (12-12-12) 10.000

0.000

614-70336  
 

10.000

EACH

562.00000 5,620.0010.000

0.00

0165 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

855.00000 1,710.002.000

0.00
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PCN: 17140-BID    ESTIMATE RUN 04/19/2010

PROJECT: NH0502-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 PEDESTRIAN PUSH BUTTON 4.000

0.000

614-72860  
 

4.000

EACH

110.75000 443.004.000

0.00

0175 LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,659.000

0.000

614-72871  
 

1,659.000

LF  

9.40000 15,594.601,659.000

0.00

0180 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000

0.000

614-81145  
 

1.000

EACH

16,060.00000 16,060.001.000

0.00

0185 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000

0.000

614-81240  
 

1.000

EACH

18,510.00000 18,510.001.000

0.00

0190 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000

0.000

614-84000  
 

2.000

EACH

1,480.00000 2,960.002.000

0.00

0195 CONTROLLER (TYPE 170E) 1.000

0.000

614-86245  
 

1.000

EACH

16,365.00000 16,365.001.000

0.00

0200 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

24,000.00000 24,000.001.000

0.00

0205 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

650.00000 650.001.000

0.00

0210 PAVEMENT MARKING PAINT 7.000

0.000

627-00001  
 

7.000

GAL 

61.00000 427.007.000

0.00

0215 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 631.000

0.000

627-01010  
 

631.000

SF  

9.10000 5,742.10631.000

0.00

0220 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 
I) 

129.500

0.000

627-30324  
 

129.500

SF  

13.10000 1,696.45129.500

0.00
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PCN: 17140-BID    ESTIMATE RUN 04/19/2010

PROJECT: NH0502-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 476.000

0.000

627-30329  
 

476.000

SF  

10.50000 4,998.00476.000

0.00

0230 FLAGGING 316.000

0.000

630-00000  
 

316.000

HOUR

17.00000 5,372.00316.000

0.00

0235 TRAFFIC CONTROL INSPECTION 26.000

0.000

630-00007  
 

26.000

DAY 

90.00000 2,340.0026.000

0.00

0240 TRAFFIC CONTROL MANAGEMENT 32.000

0.000

630-00012  
 

32.000

DAY 

475.00000 15,200.0032.000

0.00

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000

0.000

630-80341  
 

18.000

EACH

20.00000 360.0018.000

0.00

0250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000

0.000

630-80342  
 

28.000

EACH

20.00000 560.0028.000

0.00

0255 DRUM CHANNELIZING DEVICE 55.000

0.000

630-80360  
 

55.000

EACH

20.00000 1,100.0055.000

0.00

0260 TRAFFIC CONE 150.000

0.000

630-80380  
 

150.000

EACH

1.00000 150.00150.000

0.00

0265 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A PARTNERING DELETED BY CDOT 105 DATED 12/14/09 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATED 
12/14/09

0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17140-BID    ESTIMATE RUN 04/19/2010

PROJECT: NH0502-062                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:36:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT DELETED BY CDOT 105 
DATED 12/14/09

0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED 12/14/09

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 12/14/09 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ADJUST DELETED BY CDOT 105 DATED 12/14/09 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A FURNISH & INSTALL ELECTRICAL SERVICE 9,584.550

0.000

700-70082  
 

9,584.550

F A 

1.00000 9,584.559,584.550

0.00

0310 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

CAT 262,636.030.00262,636.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0305 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

340.00000 340.001.000

0.00

CAT 340.000.00340.00CURRENT AMT0400 $ $ $

$ 262,976.030.00$262,976.03$CURRENT AMTPROJECT TOTAL


